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LIVE PROJECTS

010 - XXX £22,748.10 £26,964.49 75% N/A N/A

11 - XXX £32,034.00 £24,424.00 75% N/A N/A

12 - XXX £57,996.70 £22,244.15 19% N/A N/A

13 - XXX £67,265.67 £8,418.34 18% N/A N/A

14 - XXX £49,541.81 £37,077.37 0% N/A N/A

15 - XXX £0.00 £0.00 NO CONTRACT N/A N/A

16 - XXX £11,431.20 £10,530.00 0% N/A N/A

17 - XXX £56,943.60 £43,470.00 37% 01-Feb-20 04-Apr-20

18 - XXX £40,187.27 £32,438.93 23% 01-Feb-20 04-Apr-20

19 - XXX £51,975.00 £20,430.45 30% 03-Feb-20 06-Apr-20

This is an empty row
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Insert new rows ABOVE this one

Week Ending 14/03/2020

Row Labels Sum of Operative : Total Hours Worked Sum of Operative : No of Days Worked Sum of Total Labour Cost

Operative 1 197 25 4,242.10£       

Operative 2 40 5 875.00£       

Operative 3 40 5 474.80£       

Operative 4 37 5 1,017.50£       

Operative 5 40 5 924.80£       

Operative 6 40 5 950.00£       

Operative 7 266.5 34 5,536.27£       

Operative 8 45.5 6 682.50£       

Operative 9 38 5 878.56£       

Operative 10 40 5 924.80£       

Operative 11 52 6 1,430.00£       

Operative 12 32 4 740.00£       

Operative 13 43 6 510.41£       

Operative 14 16 2 370.00£       

Operative 15 232 29 4,639.04£       

Operative 16 40 5 474.80£       

Operative 17 40 5 874.80£       

Operative 18 40 5 524.80£       

Operative 19 40 5 1,100.00£       

Operative 20 40 5 924.80£       

Operative 21 32 4 739.84£       

Grand Total 695.5 88 14,417.41£       

Apr 6, 2020 Apr 13, 2020 Apr 20, 2020 Apr 27, 2020Feb 24, 2020 Mar 2, 2020 Mar 9, 2020 Mar 16, 2020 Mar 23, 2020 Mar 30, 2020

Project Start:
Mon, 9/3/2020

Display Week:
Feb 3, 2020 Feb 10, 2020 Feb 17, 2020
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